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. P CONTRACT NO. hadd TASK, NO. I
CONTRACT INSPECTION REPORT ' ] c 25X1
T0: ) DATE )
o 16 August 1966 o
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH,/FD/OL | 8 o
ESTIMATED COMPLETION DATE .

ey

30 March 1567
NAME OF CONTRACTOR . : - '
Corning Glass Wez'ks

TYPE OF COMMODITY OR SERVICE

Tmproved Rear-Projection Screen

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
‘ [}g ves [:] o Funos [ ves [Jwo 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
5 REVERSE HEREOF. , IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - ¢ DITIONAL FUNDS INVOLVED.

.PER CENT OF FUNDS EXPENDED - a% (10 Jma ‘1'%)

HAS AN INTERIM REPORT, FINAL R‘EPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? @ YES DNO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, gquantity, and cost on reverse side.)

INCENT I VES-
1S THIS AN INCENTIVE CONTRACT 0 ves 3 vo NOTE: v
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
] cost ] rerrormance [ oeurveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

g

OVERALL PERFORMANCE OF CONTRACTOR ,
t. D OQUTSTANDING 3. ‘ ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4, D' AVERAGE 6. DVBARELY ADEQUATE

v IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE. '

RECOMMENDED ACT ION

v - g
_ CONTENUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
. : SATISFACTORY PERFORMANCE

- - N «

[:] TERMINATE ) .. : ‘[:] OTHER (Specify)

f TERMINATION !'S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, IHE FOLLOWING: <

‘ , .. | DOES NoT| i - S . | poEs Not
. ITEM .| REC'D | Tuppry | ‘ ITEM REC'D | appLy
PROTOTYPES ' MANUALS
DRAWINGS AND SPECIFICATIONS , FINAL REPORT
PRODUCTION AND/OR OTHER . SPECIAL TOOLING
END 1TEMS
, OTHER GOVERNMENT PROPERTY
DATE OF LAST. CONTACT ,Wi NTRACTOR
15 “hugast 3566
. * 4 £ had A . .
S| : nRd - DIVISION ) ‘ i25)(1

N 25X1
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NARRATIVE REPORT INTERIM [ FiNaL

1. Progress Repore inusver 1L hus veen received.

2. The Progress under this contract hus been sutisfactory.

The latest progress reports indicuate that muterisl testing and
eveluution is wvell uderwu,. An inspection viell is plunnzd for
late August l%- g

- 3. In a Opeed letter to the contracting udministrator, duted
5 dngust 1966, the Technical Monitor recammended that approval be
riven to the contractor's request for a time extension (contractor's
letter duted 2y July 1966). Thic extension will involve only time
because the rate of expenditure will be slower than originally antle
ciputed. Neither the scope of work op the level of expenditure will
change.,
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